
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ205 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/30/2016

%

$0.00

55.0

40.0

40.0

72.73

%Percent Complete($):

%Percent Behind:

RHEA

---

Date Notice to Proceed: 09/22/2016

11/15/2016

10/31/2016

11/01/2016

$1,111,007.96

$1,111,007.96

$964,585.02 $13,563.31$951,021.71

$0.00

$0.00Test Report Payment Adjustments:

$964,585.02 $944,024.83 20,560.19

$964,585.02 $13,563.31$951,021.71

$0.00 $0.00

$0.00 $0.00

$-6,996.88 $6,996.88

The resurfacing on U.S. 27(S.R. 29) from the Hamilton County

85.18

20161130

Project(s): 72079-3206-94, 72079-8206-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-29(98)9.52 96056,996.8872079-3206-94 05From Hamilton County Line To North of Black Oak Estates Road
R-NH/HSIP-29(98)90.48 00969113,563.3172079-8206-14 91The resurfacing on U.S. 27 (S.R. 29) from  the Hamilton Coun

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

72079-3206-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

72079-8206-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

72079-3206-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

72079-8206-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

12,622.3112,622.310

12,622.3112,622.310
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

72079-3206-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

72079-8206-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

72079-8206-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,069.000 $25.41

0.000

1,251.290

$0.00

$31,795.28

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

72079-8206-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $583.36

0.000

31.170

$0.00

$18,183.33

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

72079-8206-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

72079-8206-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

72079-8206-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,455.000 $59.78

0.000

2,110.910

$0.00

$126,190.20

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6,500.686,500.68 0.000.0072079-8206-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,343.000 $80.25

0.000

6,500.680

$0.00

$521,679.57

411-02.10 ACS MIX(PG70-22) GRADING D

72079-8206-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-7,366.88-7,366.880

0.000.000

72079-3206-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

72079-8206-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

72079-8206-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

72079-8206-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

7,492.507,492.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

72079-8206-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

72079-3206-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $430.75

0.000

3.950

$0.00

$1,701.46

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

72079-3206-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $430.75

0.000

3.160

$0.00

$1,361.17

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

72079-8206-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101,394.000 $0.92

0.000

95,366.010

$0.00

$87,736.73

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

72079-3206-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,425.00

0.000

1.000

$0.00

$2,425.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00300100

0.000.000

2,425.001.000

72079-3206-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.10

0.000

50.000

$0.00

$55.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2612.50 2,612.502,612.50 0.000.0072079-3206-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,650.000 $1.75

0.000

2,612.500

$0.00

$4,571.88

706-05 GUARDRAIL ADJUSTMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00500100

0.000.000

4,571.882,612.500

72079-8206-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,560.00

0.000

1.000

$0.00

$21,560.00

712-01 TRAFFIC CONTROL

72079-8206-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $21.25

0.000

68.000

$0.00

$1,445.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

72079-3206-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5.35

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

72079-8206-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.35

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

72079-8206-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,532.000 $8.50

0.000

1,176.000

$0.00

$9,996.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 1.000.0072079-8206-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $941.00

1.000

2.000

$941.00

$1,882.00

712-08.03 ARROW BOARD (TYPE C)

72079-3206-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $35.10

0.000

78.000

$0.00

$2,737.80

713-02.14 FLEXIBLE DELINEATOR (WHITE)

72079-8206-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,048.00

0.000

2.000

$0.00

$10,096.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

72079-3206-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $27.45

0.000

403.000

$0.00

$11,062.35

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

72079-3206-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $10.60

0.000

95.000

$0.00

$1,007.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

72079-3206-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $158.50

0.000

14.000

$0.00

$2,219.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

72079-3206-94 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $448.70

0.000

19.480

$0.00

$8,740.68

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.6111.61 0.000.0072079-3206-94 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $4,117.00

0.000

11.610

$0.00

$47,798.37

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

72079-3206-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $1.10

0.000

536.000

$0.00

$589.60

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

72079-8206-14 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,003.67

0.000

1.000

$0.00

$37,003.67

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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